
                        

REGIONAL SCHOOL DISTRICT NO. 17 

PUBLIC BUILDING COMMITTEE MEETING 

January 31, 2018 
 

 A meeting of the Regional School District 17 Public Building Committee was held on January 

31, 2018 at the Central Office Board Room. 

Members Present:  Tom Hogarty, Chairman; Bob Braren, Karen Perry, Sue Twachtman, Chip 

Frey, Colleen Fitzpatrick and Joanne Nesti 

Also in Attendance:  Rob Albert, RSD 17 Facilities Dept.; Doug Rogers, CREC Construction 

Services; Michael Faenza, CREC Construction Services; Jesse Vose, DTC Engineering 

Members Absent:  Bill Leahy, Eric Couture 

Call to Order/Opening of Meeting:  Chairman Tom Hogarty called the meeting to order at  

6:31 p.m. 

Agenda Item #1 – Review Minutes:  There were no amendments to the minutes as presented 

for the January 10, 2018 meeting. 

Agenda Item #2 – Visitors:  One visitor attended the meeting:  Robin Duffield, from the 

Haddam-Killingworth Education Association. 

Agenda Item #3 – Review/Approve Invoices:  No invoices were submitted to the Committee 

for consideration at this meeting.  

Agenda Item #4 – Photovoltaic Project:  Mr. Rogers reported on a site visit by Friar Architects 

and CES on January 29
th

 to conduct a survey of conditions on the roof as they continue their 

design process for the PV system. 

Agenda Item #5 – Boiler Project:  Mr. Rogers reported on the bidding process for the boiler 

contract.  Six bids were received, with the lowest bid coming from MJ Daly.  The Committee 



received a presentation from Mr. Vose on the details of the company’s bid and the scope review 

that was held with MJ Daly on January 29
th

.  The consensus of the Committee is to recommend 

to the Board of Education that it award the boiler contract to MJ Daly.  The Committee will 

make that recommendation at the Board’s next meeting on February 6
th

. 

Agenda Item #6 – Lighting Project:  DTC, CREC and several Committee members recently 

reviewed the list of lights and fixtures scheduled for replacement, and did a walk-through of the 

building to view the specific locations.  Tentative plans call for putting the project out to bid on 

or around February 9
th

. 

Agenda Item #7 – Auditorium Project:  Mr. Rogers reported on a January 31
st
 meeting with 

Friar Architects on various options for flooring, seats, stage, sound, ADA modifications, and 

other aspects of the auditorium renovation. The meeting also included the Haddam Building 

Official, Committee members, and the Principal of the high school and the Music/Drama 

Director as stakeholders in the use of the auditorium.  Tentative plans call for putting the project 

out to bid in early March. 

Agenda Item #8 – Roof Project:  Request is anticipated from Silktown Roofing for action on its 

final invoice for release of all retainage.  

Agenda Item #9 – Other Business:  Mr. Albert asked about flashing detail on penthouse roof, 

area above seminar room.  Area where a mason had to come in, only a portion of it was done and 

a drainage problem has developed as a result of recent heavy rain.  Mr. Rogers will follow up. 

 

Committee meeting scheduled for February 14th is cancelled.  Next meeting is February 28
th

.  

 

Adjournment:  Meeting adjourned at 8:15 p.m. 


